



Regular Meeting

Item Number 23f – Open Session

Subject: HQE CEO Delegation

Presenter(s): Chairperson

Item Type: Consent Action

Date & Time: May 2, 2024 – 0 minutes

Attachment(s): None

PowerPoint(s): None

Item Purpose

The purpose of this item is to request another extension of the Chief Executive Officer (CEO) spending authority, not-to-exceed \$1 million, if needed, to complete the HQE Project. The spending authority would be for any unanticipated project expenditures that may go beyond the approved \$321.4 million budget and would otherwise delay construction completion if not approved prior to the next board meeting in July 2024.

Recommendation

Approve the third extension of the CEO spending authority, not-to-exceed \$1 million, if needed, to complete the HQE Project for any unanticipated expenditures above the board approved HQE Project budget of \$321.4 million.

Background/Summary

In March 2024, the board approved staff's recommendation to extend the CEO's spending authority by a not-to-exceed \$1 million, to complete the HQE Project, should any further unanticipated expenditures above the HQE Project budget of \$321.4 million be required to complete the project prior to May 2024 meeting. This was requested to prevent a delay in construction completion for any last-minute expenditures required to complete the project. At the time, the projected Substantial Completion Date (SCD) was February 28, 2024. To date, the schedule has slipped to April 30, 2024, but the budget is still holding within the approved amount of \$321.4 million. If the schedule continues to slip, the CEO may need to approve additional expenditures, limited to the delegation amount of up to \$1 million, to ensure enough budget is available to pay for further non-discretionary expenditures through project completion.

Regular Meeting – Item 23f

May 2, 2024

Page 2

In the event the HQE Project budget is revised per this authority, staff will inform the board, outlining the revisions at the next meeting.

Strategic Plan Linkage:

Goal 1: Trusted stewards

Goal 3: Sustainable Organization: Complete Headquarters Expansion Project
