


# Guidehouse Independent Project Oversight

## California State Teachers' Retirement System

January 25, 2023

# Pension Solution Overall Assessment



## Overall Summary

- Notable milestones were met with the release of the Request for Information (RFI) for potential implementation vendors to respond and comment
- The project team and Interim Services Period (ISP) vendor completed testing of additional business functionality demonstrating effective collaboration and productivity
- Planning continues for the ISP with the objective to prepare the system for user acceptance testing

## Notable Risks and Mitigations

- Risk: Project Management/Strategy skillset gaps continue to exist
- Mitigation: Sponsors are focused on identifying the right resources for these roles, and are managing the procurement process accordingly

Legend: ISP - Interim Services Period; HA - Project Health Assessment; FP - Future Procurement; PI - Project Improvement Process; MD – Metrics Development