




Project Update
Employer Advisory Committee
May 12, 2020

Employer Readiness: Project Go Live Fall 2021


Project is on schedule, but we are designing a flexible approach.

| Employer Readiness Outreach | 2020 | | | | | | | |
|--|------|-----|-----|-----|-----|-----|-----|-----|
| Readiness Visits | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec |
| Testing Environment Unavailable | ■ | | | | | | | |
| Schedule Summer 2020 Readiness Visits | ■ | | | | | | | |
| Conduct Readiness Visits with Report Sources | | ■ | | | | | | |
| Maintenance Release 1 Implementation | | | | ◆ | | | | |
| Schedule Fall 2020 Readiness Visits | | | | ■ | | | | |
| Conduct Readiness Visits with Report Sources | | | | | ■ | | | |

Employer Readiness: Project Go Live Fall 2021



Employer Readiness: Employer Training Opportunities



Employer Support Portal
EmployerSupport.CalSTRS.com

Schedule a Readiness Visit
Email: PSEmployerReadiness@CalSTRS.com

For Testing Support
Contact your Employer Services Representative

CALSTRS

HOW WILL YOU SPEND YOUR FUTURE?

CalSTRS.com