

Project Update Employer Advisory Committee November 10, 2020

## Employer Readiness: Virtual Visit Update

#### Report Source Status:

• **Completed** = 65% of Report Sources have attended a Readiness Visit

#### **Target Goals:**

- **December 2020** = 80% of Report Sources attended a readiness visit
- March 2021 = 100% of Report Sources attend a readiness visit

Readiness Visits	20	20	2021											
	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Readiness Visits	Readiness Visits													
Final File Validation						Final File Validation								
Maintinance Release 2				<										
Functional Rollout 2 Go Live					l I						<	FR	2 Go l	ive

### New Secure Employer Website (SEW) -- Sprint to Launch -- Employer Readiness Activities

		<u> </u>	<u> </u>							
Feb 2021	Mar 2021	Apr 2021	May 2021	Jun 2021	Jul 2021	Aug 2021	Sep 2021	Oct 4, 2021	Nov 2021	
Education										
Activities			New SEW Training							
	Education and transition updates on the Employer Support Portal									
2 Computer-ba	ased training (CBT) m	nodules online -	<b>→</b>							
		3 Assess trai	ining needs —	CalSTRS coord	linates learning opp	ortunities with Emp	loyers			



# Employer Support Portal Employer Support. CalSTRS.com

Schedule a Readiness Visit

Email: PSEmployerReadiness@CalSTRS.com

For Testing Support
Contact your Employer Services Representative



